

PROJI	ECT STATUS REPORT		. REPORTING	erioo aber 1952	
1. CRYPTONYM	2. DIVISION OR BRANCH	3. COUNTRY		4. DATE ORIGI	NALLY APPROVED
a. Program b. Project DOFTEND	SE-1	Target B	G reec e	a. Program	b. Project 22 June 19
5. NAME OF CASE OFFICER	ROOM NO. 1311 - J	8366	SIGNATURE OF C	ASE OFFICER	
6. TYPE OF PROJECT TIPE	2 PP 2 P	M SUP	PORT		
7. STATUS SOPERATIONAL	LIQUIDATI	N G			
8. PERSONNEL ASSIGNED 0 U.S	/S U.S. 9. FY ALLOTMÉN	T TO DATE	10. FY	OBLIGATIONS TO	DATE
TOTAL	86 16 E	ב			ユ

Control questions were provided on 8 December by King Zog to be put to the Apple Team, which has been operating northeast of Tirans since May and was feared to be under control because of the change in W/T transmitting technique due allegedly to an injury to the operator's hand. Answers to the questions were received on 13 December and appeared both to King Zog and to the December W/T contact to be genuine. The team is now believed to be safe. On 27 December W/T contact was recetablished and Athens informed the team that a new W/T operator will be dropped with supplies and medicines between 3 and 7 January 1953 to relieve the injured W/T operator. The team was instructed to confirm dates and the drop sone, and the members told that they may withdraw at their discretion to a safehouse in Yugoslavia for temporary rafuge if they found it impossible to remain safely with the injured man at their present location.

There were no resupply, propaganda supply or leaflet drops during December.

The covert radio maintained a regular thrice-daily broadcast schedule.

The NCFA semi-monthly newspaper Shqiperia was printed on schedule. 50,000 copies of the miniature edition were printed and sent to Athens for use in air drops over Albania.

DECLASSIFIED AND RELEASED BY CENTRAL PUTELLIBENCE AGENCY SOURCESMETHODSEXEMPTION 3B2B AZIWAR CRIMES DISCLOSURE ACTUATE 2007

05994

CONTROL NO. OF CONTROL

COPY_#_of_F_COPIES

11. Summary